1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ] 3

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
P00002 02-Aug-2019 N3225319RQ47266

6 ISSUED BY CODE  |N32253 7 ADMINISTERED BY (Ifother than item6) CODE

PEARL HARBOR NAVAL SHIPYARD & MF S It 6
667 SAFEGUARD ST., STE 100, ee lItem
JBPHH HI 96860-5033

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
CONFLUENCE CORPORATION

REGAL SERVICE COMPANY
653 MAPUNAPUNA ST STEA 9B. DATED (SEE ITEM 11)

HONOLULU HI 96819-2076

x | 10A. MOD. OF CONTRACT/ORDER NO.

N3225319F0033
10B. DATED (SEE ITEM 13)
CODE__OKWN1 [FACILITY CODE X | 13-May-2019
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER  Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT S'ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-1 Alt. I Changes Fixed Price

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: hdooleyd1910861
The purpose of this modification is to incorporate the requirements of RCC 2G and extend the period of performance end date from July 15,
2019 to September 27, 2019, 2019. All other terms and conditions remain unchanged..

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and eflect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
RONN E S ROSCOE / CONTRACTING OFFICER
TEL: 808-473-8000 EMAL: ronnie roscoe@navy mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED ST ATES OF AMERICA 16C. DATE SIGNED
- =
BY ” — 7 e 7a 02-Aug-2019
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
RCC2G
Work Item 514-11-002 RCC 2G

1.3.2.1 Quantity (One EA): No. 6 Air Handling Fan Motor

3.2.3.1 Remove existing and install new equipment listed in 1.3.2.1, in accordance with manufacturer's instructions as
directed by the SUPERVISOR.

4.1 RCC linked to CFR 022.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $1,691.44 from $497,035.54 (EST) to $498,726.98 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1001
The unit price amount has increased by $1,691.44 from $497,035.54 to $498,726.98.
The total cost of this line item has increased by $1,691.44 from $497,035.54 (EST) to $498,726.98 (EST).
SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 1001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 14-MAY-2019 TO N/A PEARL HARBOR NAVAL SHIPYARD &  N32253
15-JUL-2019 IMF
QIO

667 SAFEGUARD ST., STE 100,
JBPHH HI 96860-5033

(b) (6)

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
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POP 14-MAY-2019 TO N/A PEARL HARBOR NAVAL SHIPYARD &  N32253
27-SEP-2019 IMF
(b) (6)

667 SAFEGUARD ST., STE 100,
JBPHH HI 96860-5033

(b) (6)

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,691.44 from
$497,035.54 to $498,726.98.

CLIN 1001:

AA: 1791804 70BA 257 32253 0 045924 2D Q47266 3225390959MP 3225390959MP (CIN
N3225319RQ472660001) was increased by $1,691.44 from $497,035.54 to $498,726.98

(End of Summary of Changes)





